COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2004

ESTI MATE SUMVARY 15: 27: 45
CONTI D C14563 ESTI MATE NO. 0002 PROG SPEC YR: 2002
PCN: 14563- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TI ME ALLOW 100 WORK DAYS
FYO4 REG ON 6 SI GN REPLACEMENT PERCENT TIME:  27.00 ORI G TIME ALLOW 100 WORK DAYS
PROJIECT NO. C R600- 210
FYO4 REG ON 6 S| GN REPLACEMENT
NAVE OF ROAD: 999
PROQJIECT COUNTI ES: VARl OUS, REG ON 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERI OD ENDI NG 02/ 26/ 2004 DATE TI ME STARTED 01/ 05/ 2004
12150 E. 112TH AVE. DATE LET 11/ 20/ 2003 DATE WORK BEGAN 01/ 05/ 2004
DATE AWARDED 11/ 24/ 2003 DATE TI ME SToPPED 06/30/2004
DATE CONTRACT EXECUTED  12/18/2003 DATE ACCEPTED 06/ 30/ 2004
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 01/ 05/ 2004
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 588, 886. 67 PARTI Cl PATI NG $ 13, 880. 00 $ 0.00
AWARD PRQJECT AMT:  $ 429, 756. 40 NON- PARTI Cl PATI NG 171, 929. 79 116, 838. 90
PERCENT COMPLETE: 31.55% TOTAL EARNI NGS 185, 809. 79 116, 838. 90
FUNDS AVAI LABLE: $ 403, 076. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 185, 809. 79 116, 838. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,310.77 -945. 86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 184, 499. 02 115, 893. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 184, 499. 02 115, 893. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 893. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14563 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14563- Bl D ESTI MATE RUN 02/ 26/ 2004
PRQJECT: C R600- 210 ESTI MATE NO 0002 15: 27: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00805 REMOVAL OF OVERHEAD S| GN STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0010 202-00810 REMOVAL COF GROUND SI GN 16. 000 0. 000
EACH 0. 000 0. 00
604. 00000 0. 000 0. 00
0015 202-00821 REMOVAL OF SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
228. 00000 0. 000 0. 00
0020 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 225.000 225. 000
LF 0. 000 0. 00
3. 15000 225.000 708. 75
0025 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 30. 000 30. 000
LF 0. 000 0. 00
76. 25000 30. 000 2,287.50
0030 202-01300 *REMOVAL OF END ANCHORAGE 3. 000 3. 000
EACH 0. 000 0. 00
115. 50000 3. 000 346. 50
0035 203-01597 POTHOLI NG 45. 410 0. 000
HOUR 12. 000 1, 866. 00
155. 50000 12. 000 1, 866. 00
0040 208-00011 ERCSI ON BALES (VWEED FREE) 50. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 17. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0050 208-00205 ERCSI ON CONTROL SUPERVI SOR 34. 000 0. 000
HOUR 4.000 420. 00
105. 00000 4.000 420. 00
0055 216-00039 SO L RETENTI ON BLANKET ( STRAW 100. 000 0. 000
SY 0. 000 0. 00

4. 75000 0. 000 0.00



CONTI D: C14563 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14563- Bl D ESTI MATE RUN 02/ 26/ 2004
PRQJECT: C R600- 210 ESTI MATE NO 0002 15: 27: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 250-00110 *HEALTH AND SAFETY OFFI CER 40. 000 0. 000
HOUR 0. 000 0.00
93. 60000 0. 000 0. 00
0065 503-00042  *DRILLED CAl SSON (42 | NCH) 186. 800 0. 000
LF 55. 200 13, 220. 40
239. 50000 55. 200 13, 220. 40
0070 503-00048  *DRILLED CAl SSON (48 | NCH) 137. 800 0. 000
LF 20. 000 5, 590. 00
279. 50000 20. 000 5,590. 00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,987.500 0. 000
LF 0. 000 0.00
10. 80000 0. 000 0. 00
0077 606-00305 GDRAIL TY 3 (SPEC) MCR # 02 2, 956. 250 856. 250
LF 2,100. 000 24, 549. 00
11. 69000 2, 956. 250 34, 558. 56
0080 606-00900 *GUARDRAI L ( SPECI AL) 30. 000 30. 000
LF 0. 000 0.00
191. 75000 30. 000 5, 752. 50
0085 606-01340 *END ANCHORAGE TYPE 3D 10. 000 2.000
EACH 8. 000 3, 308. 00
413. 50000 10. 000 4,135. 00
0090 606-01370  *TRANSI TI ON TYPE 3G 3. 000 3. 000
EACH 0. 000 0.00
767. 00000 3. 000 2,301. 00
0095 606-02003 *END ANCHORAGE ( NONFLARED) 13. 000 4. 000
EACH 9. 000 14, 670. 00
1, 630. 00000 13. 000 21, 190. 00
0100 607-11525  FENCE (PLASTI C) 200. 000 0. 000
LF 0. 000 0.00
3. 95000 0. 000 0. 00
0101 612-00001 DELIN (TY I) MR # 04 109. 000 0. 000
EACH 31. 000 542. 50
17. 50000 31. 000 542. 50



CONTI D: C14563 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14563- Bl D ESTI MATE RUN 02/ 26/ 2004
PRQJECT: C R600- 210 ESTI MATE NO 0002 15: 27: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0103 612-00003 DELIN (TY I11) MR # 04 3.000 0. 000
EACH 1. 000 18. 50
18. 50000 1. 000 18. 50
0105 613-00125 1-1/4 | NCH ELECTRI CAL CONDUI T 184. 000 0. 000
LF 40. 000 330.00
8. 25000 40. 000 330. 00
0110 613-00200 2 |NCH ELECTRI CAL CONDUI T 430. 000 0. 000
LF 0. 000 0.00
25. 35000 0. 000 0. 00
0115 613-00201 *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 651. 000 0. 000
LF 290. 000 5, 408. 50
18. 65000 290. 000 5, 408. 50
0120 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 7,847.000 0. 000
LF 4,057. 000 29, 007. 55
7. 15000 4,057. 000 29, 007. 55
0125 613-20210 LUM NAIRE (SPECI AL) (1 NSTALL ONLY) 17. 000 0. 000
EACH 0. 000 0.00
453. 00000 0. 000 0. 00
0130 614-00028  SIGN PANEL (CLASS I11) (INSTALL ONLY) 1, 851. 000 0. 000
SF 0. 000 0.00
5. 30000 0. 000 0. 00
0135 614-32900 *MONOTUBE OVERHEAD S| GN CANTI LEVER (1 NSTALL ONLY) 17. 000 0. 000
EACH 0. 000 0.00
1, 580. 00000 0. 000 0.00
0140 615-00050  *EMBANKVENT PROTECTOR TYPE 5 1. 000 0. 000
EACH 0. 000 0.00
1, 872. 00000 0. 000 0. 00
0145 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 500
LS 0. 400 4,992.00
12, 480. 00000 0. 900 11, 232. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 100 1, 367. 00
13, 670. 00000 0. 600 8, 202. 00



CONTI D C14563 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14563- Bl D ESTI MATE RUN 02/ 26/ 2004
PRQJECT: C R600- 210 ESTI MATE NO 0002 15: 27: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630-00000 *FLAGG NG 1, 000. 000 55. 500
HOUR 85. 000 1,415. 25
16. 65000 140. 500 2,339.32
0160 630-00003 *UNI FORVED TRAFFI C CONTROL 364. 000 32. 000
HOUR 84. 000 5, 682. 60
67. 65000 116. 000 7, 847. 40
0165 630-00012 *TRAFFI C CONTROL MANAGEMENT 100. 000 9. 000
DAY 13. 000 3,718. 00
286. 00000 22.000 6, 292. 00
0167 630-00014 TRAF CTRL VEHI CLE (TRUCK) MCR # 03 360. 000 16. 000
HOUR 40. 000 436. 80
10. 92000 56. 000 611. 52
0170 630-00015 *UNI FORMED TRAFFI C CONTROL ( COORDI NATI ON) 15. 000 0. 000
HOUR 0. 000 0. 00
5. 25000 0. 000 0.00
0175 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 21. 000 9. 000
EACH -3.500 -182.00
52. 00000 5.500 286. 00
0177 630-80343 CONST TRAF SIGN (C) MCR # 05 12. 000 0. 000
EACH 3.500 478. 80
136. 80000 3. 500 478. 80
0180 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 0. 500
EACH 0. 000 0. 00
4, 162. 00000 0.500 2,081. 00
0181 900-00006 ADDED | TEM (DOLLAR)/ MHT VI OLATI ON PER SPECI FI CATI ONS. 0. 000 0. 000
DCL 0. 000 0. 00
1. 00000 0. 000 0.00
0185 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYPE]
) EACH 0. 000 0. 00
418. 00000 0.500 209. 00
0190 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 5. 000
EACH 0. 000 0. 00

31. 25000 5. 000 156. 25



CONTI D: C14563 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14563- Bl D ESTI MATE RUN 02/ 26/ 2004
PRQJECT: C R600- 210 ESTI MATE NO 0002 15: 27: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0195 630-80380  *TRAFFI C CONE 175. 000 40. 500
EACH 0. 000 0.00
10. 45000 40. 500 423.23
0200 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 2. 000 1. 000
EACH 0. 000 0.00
3, 825. 00000 1. 000 3, 825. 00
0205 700-70010 F/ A M NOR CONTRACT REVI S| ONS 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 300. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70190 F/ A ELECTRI C SERVI CE 8, 500. 000 263. 000
F A 0. 000 0.00
1. 00000 263. 000 263. 00
0225 700-70380 F/ A EROSI ON CONTROL 34, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 4,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 575,006.67$  116,838.90$% 171, 929.79
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 295. 00000 1. 000 13, 295. 00
0240 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
585. 00000 1. 000 585. 00
CAT 0400  CURRENT AMI $ 13, 880. 00 $ 0.00$% 13, 880. 00
PROJECT TOTAL CURRENT AMI $ 588,886.67$%  116,838.90$% 185, 809. 79



